

11/04/2024

**PROFESSIONAL ENGINEERING SERVICES FOR OMRR&R / RESTORATION PROJECTS
 CUMULATIVE WORK ORDER AWARD STATUS BY CONTRACT
 WORK ORDERS ASSIGNED AND AWARDED FROM DATE OF CONTRACT EXECUTION**

The South Florida Water Management District makes every effort to equitably distribute Work Orders among the pool of Professional Engineering Services (PES) consultants. To the extent practical and depending on the nature of the project, Work Orders are issued to firms based on the dollar value ranking order of previously executed work. The following circumstances are also taken into consideration:

- Legacy Projects – first issued to firms that were under a previous contract that had either expired or requires continuous services on an active PES contract
- Engineer of Record (EOR) – issued to firms when revised designs are needed or engineering during construction is necessary
- Ranked Order – as ranked by the selection committee after the evaluation process and contract award
- Availability of Staff – to the extent an area of expertise is required or local staff is needed for staff augmentation or efficiency
- If a firm passes on a work order assignment or negotiations are unsuccessful the next firm in the rotation is considered

Contract Number	Work Order Number	Firm	Project Title	Total Amount	Start Date	End Date
4600004909	1	J-TECH	C-43 Test Cells BOMA EDC (prev 46-3984-WO13)	\$660,631.24	06/14/2024	12/31/2024
	2		Engineering and Construction Bureau Support (prev 46-3984-WO2)	\$39,812,059.13	06/07/2024	05/13/2026
	3		North of Lake Okeechobee Storage Reservoir (A) Feasibility Study (prev 46-3984-WO14)	\$336,576.80	06/10/2024	12/31/2024
	4		C43 WBSR WQC Inline Alum Injection System EDC Services	\$551,382.50		09/30/2025
	5		Corkscrew Watershed Initiative (CWI) (prev 46-3984-WO16)	\$2,383,503.49	07/09/2024	03/30/2027
	6		Section 203 C&SF Flood Risk Study Broward Basins	\$956,913.37	08/07/2024	09/30/2026
	6R1			\$10,985,269.46		No Change
	7		Development And Implementation Of The Reservoir Information Management System (RIMS) For CERP Reservoirs	\$1,234,899.00		05/13/2026
	8		C43 WQTT Phase II			
9	L8 Flow Equalization Basin G-539 Pump Station Retrofit Project & Structural Evaluation	\$24,852.62	09/25/2024	10/30/2024		
4600004910	1	BLACK & VEATCH CORP	Eastern PBC Watersheds FPLOS for Current and Future Sea Level Rise Conditions (Prev 46-3988-WO6)	\$221,507.69	05/14/2024	09/30/2024

11/04/2024

	2	B134 Air Compressor & Blast Media Recovery Systems Replacement Design (prev 46-3988-WO5)	\$66,286.53	05/30/2024	11/30/2024
	2R1		\$250,995.21		06/30/2025
	3	S-331 Command and Control Center Automation CMS (Prev 46-3988-WO3)	\$12,417.59	05/31/2024	06/30/2024
	4	C-43 Package 5 Civial Works Construction EDC (prev 46-3988-WO1)	\$7,993,512.00	06/14/2024	09/30/2025
	4R1		\$203,545.00	09/06/2024	No Change
	5	C-25 Reservoir and STA Engineering & Construction Burueau Support (prev 46-3988-WO9)	\$663,910.24	07/09/2024	09/30/2025
	6	C-23/C-24 South Reservoir & STA Eng & Const Bureau Support	\$480,746.08	10/11/2024	09/30/2025
	7	IRL South C-23 Estiary Discharge Diversion CMS (prev 46-3988-WO8)	\$3,622,795.00	09/29/2024	08/30/2025
46000004911		Hazen & Sawyer			
	1	Staff Augmentation for Section 216 Central & Southern Florida Flood Risk Mgmt Study (Prev 46-3996-WO21)	\$418,671.00	05/22/2024	05/28/2025
	1R1		\$0.00	05/31/2024	No Change
	2	BCB Watershed Model Update (Prev 46--3996-WO10)	\$194,273.49	05/17/2024	07/31/2024
	2R1		\$0.00	07/22/2024	10/31/2024
	2R2		\$0.00	10/04/2024	12/31/2024
	3	Upper Kissimmee Basin FPLOS assessment for current and future conditions (prev 46-3996-WO13)	\$40,174.13	05/17/2024	09/30/2024
	3R1		\$301,430.72	07/24/2024	No change
	3R2		\$0.00	09/24/2024	12/31/2024
	4	SCADA Site Design I-75W3 Collier County Design Services	\$181,748.75	07/24/2024	08/15/2025
	5	STA 1W Expansion #1 - Outflow Structures Backup Generator Project EDC	\$255,286.22	08/12/2024	05/01/2026
	6	S-8 Pump Station Modification Corrected Final/Ready to Advertise Design (prev 46-3996-WO18)	\$263,129.49	05/29/2024	12/30/2024
	6R1		\$14,886.04	07/24/2024	No Change
	7	LOWRP ASR Treatment System Design for Demo testing - Technical Review Support (prev 46-3996-WO19)	\$375,155.90	06/17/2024	04/30/2027
	8	LOWRP ASR Engineering and Construction Bureau Support (prev 46-3996-WO14)	\$1,630,960.00	05/24/2024	04/30/2027
	9	S-290 and S-285 SCADA RetroFit and Automation Biding Servcies and EDC Services (prev 46-3996-WO8)	\$30,929.17	07/09/2024	09/30/2024

11/04/2024

	10		S-6 Pump Station Refurbishment Phase 1 CMS (prev46-3996-WO9)	\$35,055.00	09/12/2024	11/30/2024
	11		CEPP North S-8 Pmp Station Modifcation Phase 1 Crane Refurbishment	\$87,806.15	06/14/2024	05/03/2025
	11R1			\$31,998.60	09/18/2024	No Change
	12		Basinger Dairy Legacy Phosphorus Removal - Alternatives Analysis/Final Design Phase (prev 46-3996-WO23)	\$379,064.00	08/07/2024	09/30/2025
	13		G335 Trash Rake Replacement and Waterproofing Construction Project CMS	\$1,321,333.50	07/09/2024	04/30/2027
	14		LOWRP ASR Wells Local Scale Ground water Model Technical Review Support (prev 46-3996-WO20)	\$157,940.00	07/31/2024	04/30/2027
	15		C-139 Annex Restoration Phase 2 and Agricultural Area Stormwater Rerouting Construction CMS (prev 46-3996-WO7)	\$291,128.00	08/26/2024	08/31/2024
	16		Scada Site Replacement Collier, Miami-Dade and Broward Counties (prev 46-3996-WO5)	\$334,704.92	07/26/2024	09/30/2025
	17		S-7 Pump Station Refurbishment Design, Broward County Phase 1 & 2	\$852,118.79	09/12/2024	11/30/2025
	18		Kissimmee Basin Headwater Revitalization Scheudle Assessment - Even Based Modeling	\$487,706.57		12/31/2025
4600004912		AECOM Technical Svcs, Inc				
	1		FPLOS for Current and Future Sea level Rise conditions for Thirteen (13) Watersheds in St. Lucie and Martin Counties (Prev 46-3992-WO6)	\$1,636,838.00	05/14/2024	09/10/2025
	1R1			\$1,157,586.00		08/26/2026
	2		Hydrologic Database Archival (Prev 46-3992-WO1)	\$117,403.83	05/15/2024	09/30/2024
	2R1			\$311,613.88	10/28/2024	09/30/2025
	3		STA 1W Expansion #2 EDC for G-780, 781 & 782 PS (Prev 46-3992-WO5)	\$1,830,147.65		02/07/2025
	4		Office Of District Resiliency Staff Augmentation Support For Resiliency Planning, H&H And Geospatial Analysis	\$1,136,075.44	06/04/2024	09/30/2025
	5		STA 1W EXP2 Stormwater Treatment Area EDC (prev 46-3992-WO4)	\$332,519.34	06/05/2024	12/31/2024
	6		Staff Augmentation Support for Project Controls	\$330,424.50	07/12/2024	09/30/2025
	7		S-27 & S-29 Pump Station and Control Structure Improvments	\$12,770,870.00	07/29/2024	09/03/2025

4600004913		BROWN & CALDWELL CORP				
	1		SCADA Electronics Engineering Project Manager & GMCR Final Report (prev 46-3986-WO7)	\$213,330.50	06/12/2024	09/30/2025
	2		CEPP New Water EAA STA A-2 Engineering During Construction (prev 46-3986-WO8)	\$3,109,717.27	06/14/2024	08/29/2025
	3		CEPP New Water - EAA A-2 Reservoir and STA A-2 Construction Village EDC Services (EOR)	\$886,561.90	06/14/2024	03/31/2025
	4		Engineering & Construction Bureau Support (prev 46-3986-WO9)	\$723,580.00	05/29/2024	07/13/2025
	5		Engineering & Construction Bureau Support	\$1,793,955.00	07/26/2024	04/30/2027
	6		S-623 CMS			
7		CEPP New Waters EAA G-372S Pump Re-purposing EDC	\$455,756.00		04/30/2027	
4600004914		STANTEC CONSULTING SVCS INC.				
	1		S332B Discharge Emergency Repairs: Permit Design Support	\$80,923.68	10/31/2024	07/30/2025
	2		Engine Control Panel Upgrade - Instalaltion, Commissioning & Training PS S362	\$399,433.00	05/17/2024	08/31/2025
	2R1		Revised SOW and addl funds added	\$22,456.00	10/28/2024	No Change
	3		S-332B and S-332C pump station replacements topographic survey, geotechnical services, seepage modeling, hydraulic modeling, and preliminary design and intermediate, final, and ready-to-advertise (RTA) design (prev 46-3985-WO9)	\$3,397,107.90	05/31/2024	09/30/2025
	3R1			\$62,624.83	07/24/2024	No Change
	4		C43 West Basin Storage Reservoir Pkg 4 CMS (prev 46-3985-WO21)	\$773,027.48	05/24/2024	04/30/2025
	5		LOWRP ASR Wells Phase 1 (prev 46-3985-WO4)	\$0.00		
	6		LOWRP ASR DO Removal Rechnology Evaluation (prev 46-3985-WO30)	\$120,611.46	05/31/2024	04/30/2027
	7		S-623 Pump Station Corrected Final / Rwydy To Advertise Design Pkg 1 (prev 46-3985-WO29)	\$1,357,225.23	05/31/2024	11/08/2024
7R1			\$0.00	10/18/2024	01/31/2025	
8		S-2, S-3, S-4, S-7 and S-8 Monitoring Panel Replacement EDC (prev 46-3985-WO17)	\$774,124.87	07/11/2024	12/31/2025	
8R1			\$52,569.11		No Change	

11/04/2024

	9		LOWRP ASR Wells Local Scale Groundwater Modeling C-38N and C-38S (prev 46-3985-WO19)	\$193,849.29	05/14/2024	04/30/2027
	10		LOWRP ASR Wells Phase 1 Site Evaluation, Constructability Memo and Construction Sequencing Plan for C-40 and C-1 Site	\$131,688.74	07/09/2024	09/30/2024
	10R1			\$0.00	10/18/2024	12/31/2024
	11		LOWRP ASRBorehole Fracture Interpretation and Analysis Investigation (prev 46-3985-WO31)	\$523,390.84	07/24/2024	12/31/2024
	12		C-38N & C-38S Test ASR Well System Hydrogeological and Construction Oversight and Material Testing (prev 46-3985-WO11)	\$344,220.00	07/26/2024	05/30/2025
	13		C-59 Geotechnical Investigation Specialized Hydrogeological Services (prev 46-4914-WO13)	\$117,488.56	08/05/2024	12/31/2024
	14		Generator and Automatic Transfer Swith Instalaltion Design and Construction Management Coordination PS S-25BP & S-26P	\$250,730.00	08/05/2024	08/05/2025
	15		C-38S Treatment System Design for Demostration Testing (prev 46-3985-WO25)	\$1,334,430.07	08/26/2024	12/31/2025
	16		LOWRP ASR Program Support 9prev 46-3985-WO20)	\$903,813.24	08/28/2024	08/31/2025
	17		L-63N Test ASR Well System Hydrogeological Project Construction Inspection and Material Testing Services (prev 46-3985-WO24)	\$2,220,370.46	09/18/2024	09/01/2024
4600004915		HDR ENGINEERING INC.				
	1		STA1W Expansion #2 Pump Station Construction CMS (prev 46-3987-WO2)	\$1,124,826.94	05/29/2024	12/31/2024
	2		S-193 Navigation Lock Gate Replecment Corrected Final / Ready to Advertise Design (prev 46-3987-WO3)	\$1,792,571.00	07/09/2024	06/30/2025
	2R1			\$340,720.00		09/30/2025
	3		C-23/24 South Reservoir Project - Pkg 1 EDC Services	\$1,775,011.45	07/01/2024	09/30/2025
	4		C-44 Recreation Features Corrected Final/Ready To Advertise Design	\$69,039.00	07/29/2024	08/02/2024
	4R1			\$0.00	08/20/2024	10/03/2024
	5		C-23/24 South Reservoir Corrected Final / Ready to Advertise Design (prev 46-3987-WO6)	\$9,804,889.89	08/05/2024	08/15/2025
	6		STA 1W Expansion #1 - Outflow Structures Backup Generator Project CMS	\$334,753.12	08/30/2024	05/01/2026
	7		S-28 Forward Pump Station and Structure Replacment	\$5,558,581.00	09/10/2024	12/31/2025

4600004916		PARSON ENVIRONMENT & INFRASTRUCTURE					
	1			Biscayne Bay Coastal Wetlands Cutler Flow Way Phase 1 Pump Station S-701 CMS (Prev 46-3989-WO12)	\$1,203,307.30	06/06/2024	07/08/2025
	1R1				-\$45,167.33	09/10/2024	No Change
	2			Northshore PS Staff Facilities Corrected Final / Ready to Advertise Design	\$1,962,590.54	10/30/2024	08/06/2026
	3			S9/S9A Trash Rake nad Pump Stattion Refurbishment	\$466,373.03	06/27/2024	07/31/2026
	4			Biscayne Bay Coastal Wetland Cutler Flow Way Phase 2 Coneyance CMS	\$1,656,099.47	07/31/2024	09/06/2025
	4R1				-\$8,006.90	09/04/2024	No Change
	5			G335 Trash Rake Replacement and Waterproofing Project EDC	\$543,884.39	06/14/2024	04/30/2027
	6			CEPP North S-621 & S-622 Gated Spillways & L-5 Remnant and Canal Improvements (prev 46-3989-WO10)	\$908,244.19	06/24/2024	02/01/2025
	7			Operations, Engineering and Construction Bureau Support (G. Jean-Baptiste) (prev 46-3989-WO1)	\$582,438.98	06/17/2024	09/30/2025
8		CEPP North-Miami Canca Backfill & Vegetated Hammocks Design Documentation Report	\$779,920.67	10/31/2024	03/31/2026		
ASSIGNED	9		L-4 Remnant Canal Improvements EDC				
	10		Miami FS Modernization D/B Solicitation Development & Support	\$359,642.29		03/08/2025	
4600004917	1	WGI INC.	S-169 Relocation / S-169W MS Trash Rake Structure (Manatee Berrier) Project CMS	\$589,482.67		03/30/2026	

11/04/2024

4600004918	1	NORTHSTAR CONTRACTING GRP INC.	G-6A Pump Station Project CMS Services	\$8,378,794.74	09/23/2024	04/30/2027
	2		BCB Engineering Support (prev 46-3997-WO9)	\$989,300.00	05/29/2024	07/15/2025
	3		Operations, Engineering and Construction Bureau Support (46-3997-WO8)	\$5,747,851.84	06/10/2024	04/30/2027
	4		BBCW Cutler Flow Way Phase 1 PS S-701 Construction Project EDC Services (Prev 46-3997-WO5)	\$1,664,314.00	06/28/2024	11/05/2025
	5		Miami Canal Conveyance Improvements Corrected Final / Ready to Advertise Design (prev 46-3997-WO6)	\$731,490.55	06/25/2024	11/14/2024
	6		North New River Canal Conveyance Improvements EDC (prev 46-3997-WO10)	\$2,721,380.00	07/09/2024	03/23/2026
	6R1			\$40,604.00	08/21/2024	No Change
	7		BBCW Cutler Flow Way Phase 2 Conveyance System EDC Services	\$1,617,028.04	07/11/2024	09/06/2025
8	Okeechobee Field Station Grassy Island Communication Tower, Okeechobee Field Station Reocation Early Works Packages (prev 46-3997-WO11)	\$1,817,283.00	09/29/2024	12/31/2025		
4600004919	1	CAROLLO ENGINEERS, INC.	STA-1E Central Flow-way Cells 3 and 4N CMS	\$1,552,866.88	06/18/2024	05/23/2026
	1R1		\$136,640.00	09/18/2024	No Change	
4600004920	1	ERDMAN ANTHONY OF FLORIDA, INC.	Clewiston Field Station Construction Project CMS	\$2,996,901.45	06/18/2024	08/15/2026
	2		S-169 Demolition / S-169W-MS With Trash Rake (Manatee Structure) Project	\$539,181.35		03/30/2026

4600004921	1	CDM SMITH INC.	STA 5/6 Connection to Lake Okeechobee - Phase 1 (prev 46-3991-WO7)	\$1,786,891.63	06/14/2024	04/30/2027
	2		District Common Interest Doctrine / Attorney Work Product	\$39,945.60		09/30/2024
	3		Brady Ranch & Grassy Island Flow Equalization Basin (FEB) Conceptual Design (prev 46-3991-WO8)	\$1,133,155.66	08/30/2024	09/30/2025
	4		Miami Canal Conveyance Improvements Phase 1 CMS			
	5		STA-1W Structure Refurbishments Construction Project CMS	\$4,693,757.01	09/12/2024	04/30/2027
4600004922	1	WSP USA INC.	Staff Augmentation Support for Coordination, Plan and Grant Mgmt - Resiliency (Prev 46-4000-WO3)	\$1,396,586.19	06/04/2024	09/30/2025
	2		ASR Design Oversight Support Services (Prev 46-4000-WO6)	\$65,659.92	05/20/2024	04/30/2027
	3		Engineering and Construction Bureau Support (Prev 46-4000-WO2)	\$623,710.71	04/22/2024	08/31/2025
	4		Loxahatchee River Watershed Restoration Project (LOWRP) Flow-Way 3	\$3,855,474.00	06/10/2024	06/04/2025
	5		C-23/24 S. Reservoir Project - Package 1 St. Lucie County, FL Construction Management Services	\$2,815,764.83		10/31/2025
	6		BCB Communication Tower CMS	\$599,736.31	10/22/2024	08/21/2026
	6R1			\$78,744.00	10/30/2024	No Change
	7					
	8		PROTECT Grant Support Services	\$10,000.00	10/23/2024	10/31/2025
4600004923	1	ARCADIS US, INC.	Corbett Levee Phase 2 Construction Project CMS	\$730,194.44	05/31/2024	03/31/2026

11/04/2024

	2		C-18W Impoundment (Flow-Way 2) Preliminary Design (prev 46-3993-WO8)	\$4,307,415.07	07/31/2024	05/01/2025
	2R1			\$1,350,492.72	09/11/2024	10/30/2025
	3			\$3,916,513.43	06/05/2024	01/31/2026
	4			\$361,222.41	07/24/2024	03/31/2025
	5			\$540,253.08	07/11/2024	12/31/2025
	6			\$466,768.00	09/06/2024	12/31/2024
4600004926	1	GEOSYNTEC CONSULTANTS, INC.	C-25 RSTA - Pkg 1 - Site Preparation CMS	\$1,060,292.00	07/10/2024	07/31/2025
1R1	\$12,807.95				No Change	
4600004927	1	HATCH ASSOCS CONSULTANTS, INC.	S-71 Spillway Structure Replacement Preliminary Design Project	\$2,456,188.82	09/27/2024	06/18/2025
2	PC Culvert Replacement Construction Project CMS		\$1,245,639.97	09/23/2024	08/13/2026	

Work Order number assigned, pending negotiation